

Lake Management Districts:	Primary Responsible Party:
1 Bone Lake	EOR
2 Little Comfort Lake	District staff
3 Forest Lake	Subconsultant
4 Comfort Lake	Contractor

Comfort Lake - Forest Lake Watershed District
 Phone: (651) 395-5850 Fax: (651) 395-5851 E-mail: michael.kinney@clfdwd.org
 44 Lake Street South, Suite A Forest Lake, MN 55025
 Updated: January 13, 2023



EOR Project Tracking		Project Tasks	2023												2024	2025	Recent Activities	Upcoming Activities	Comments	
			Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.						
3000 - Programs																				
3002	Permitting	As submitted																Pre-permit coordination/meetings. Multiple new permits waiting for new submittals (Mayorga Meadows, CSAH 33 Improvements, Katies Glen, Rolling Acres 61)	Ongoing permit reviews.	
3003	Monitoring & Data Assessment	Stream Monitoring																Review and processing monitoring data.	Write annual report.	
3006	Tech Resource Sharing	3006C - H&H Model Update																Model Documentation and presentation to the Board	Project Complete	
		3006F - Watershed Management Plan Update																Watershed Plan Update completed and approved.	Ongoing review and tracking of plan activities.	
3009	Grant Research & Preparation	Various																Assist with Climate Resilience Grant.	Coordinate with District staff on potential future grant opportunities.	
3010	O&M	Moody and Shields Lake aerators																None.	Provide assistance as requested by District Staff	
		250th Street Ditch Clean Out																None.	Spring walkthrough to verify flows and stability.	
		Bone/Shields Lake fish barriers																None.	Provide assistance as requested by District Staff	
		Shields Lake Reuse System																Reuse system winterized by FHGC	Reuse system start up support as necessary with FHGC.	
3011	AIS Management	Support District Staff as-needed															None.	Provide assistance as requested by District Staff.		
5-520-B	Natural Resource Inventory and Assessment	District-wide data collection															Priority site evaluation and report preparation. Develop prioritization methodology for wetlands with high downstream water quality protection function.	Desktop and targeted site reviews for priority protection and restoration sites.		
5000 - Projects																				
5220-A	Volume Control Planning PM: Greg Graska	Regional Treatment Location Identification																Coordinating with City and District Attorney regarding MOA for regional treatment for downtown redevelopment. Review of plans for first set of regional treatment projects and provide comments to City.	Continue to coordinate with City on finalized MOA and plans for projects.	
5220-B	Greenway Visioning PM: Kevin Biehn	Board Workshop Phase XXX Phase XXX																None.	Project on hold.	
1- 5222-F2	Bone Lake NE Wetland Restoration PM: Kyle Crawford Bone Lake Reduction: 15 lb/yr	Construction & site restoration																Final project closeout.	Vegetation buffer management support for Contractor (Spring)	
1- 5-221-B	Moody Capstone Projects PM: Jason Naber Moody Lake Reduction: 45lb/yr	Implement several BMP in the Direct Drainage area of Moody Lake																Evaluate water quality benefits of proposed designs.	Prepare to bring project recommendation to February Board meeting.	
1- 3-004-E	Melanie Trail BMPS PM: Kyle Crawford Lake Reduction: 2 lb/yr	Bone Provide BMP design for City of Scandia Road Improvements																Project contractor punchlist completion.	Final contractor payment application and project closeout coordination with contractor	
2- 5225-C 5225-D	Little Comfort Implementation PM: Jason Naber Reduction: 206 lb/yr	Heath Avenue implementation School Lake outlet channel Little Comfort alum treatment																Review Little Comfort monitoring data, prepare recommendations memo for District Staff.	Review options for lake inlet water quality enhancements, gravel pit review (see below).	
2- 5-225-C	Gravel Pit Infiltration Investigation PM: Jason Naber	Investigate suitability for additional treatment volume																Complete Phase 1A Environmental Assessment.	Water quality cost-benefit estimates, civil design, support District staff on land owner coordination and property acquisition as needed.	
3-	Forest Lake In-Lake Alum Treatment PM: Cecilio Olivier	Alum Treatment on middle basin of Forest Lake																BWSR grant for Alum treatment on the middle basin of Forest Lake awarded.	Write Grant work plan and start planning activities.	
3- 5228-L1	WJD 6 Implementation PM: Kyle Crawford FL Reduction: 85 lb TP/yr	CR-50 IESF Feasibility Design																Fall construction completed. Utility and contractor coordination.	Spring construction oversight.	
3- 5-228-D	WJD 6 Implementation PM: Kyle Crawford FL Reduction: 38 lb TP/yr	WJD-6 Wetland Restoration																Feasibility design, water quality modeling, report.	Finalize feasibility report.	
4- 5229-E	BMP Impl. on Tax Forfeit Land PM: Kevin Biehn Comfort Lake Reduction: 60 lb/yr	Sunrise River Drained Wetland Restoration Feasibility Design																Addressing missed utilities by locator(s), Site prep & frost driving (by contractor), Review submittals.	Awaiting better site conditions (frost depth) to fully mobilize construction, but making opportunistic progress, Addressing missed utilities by locator(s).	
5920-A	Land Acquisition Review PM: Jason Naber	Various sites																None.	Provide assistance as requested by District Staff.	