
Project Update
February 9, 2023
Blayne Eineichner, Project Coordinator

Sunrise River Hwy 61 Wetland Enhancement Project Implementation 01-31-23 
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Introduction

• These slides are intended as an 
informational update of progress on the 
many projects underway throughout the 
District.  

• Similar information will also be presented 
in this month’s Administrator's report. 

• If there are any questions regarding this 
update, please reach out directly to the 
Administrator and/or staff in advance of 
the board meeting.

Mature Burr Oak (Quercus macrocarpa) near Bone Lake



Project: 
Wetland enhancement – hydrology restoration and treatment of 
Heims Lake drainage flows
Project Phase 4:
Implementation

Benefit: 
~87 lbs/yr phosphorus load reduction, wildlife habitat and 
ecological benefits
Lifetime cost per pound phosphorus reduction:
$482 – 660/lb.TP/yr
Status: 
Construction began 01-30-23. Excavation should be completed 
by Feb 10th. Weir construction and grading should be completed 
by late-February. Issues related to mislocated utilities (no fault 
of EOR or the contractor) will require a change order. Shrub and 
Tree planting plans have been altered to offset these unforeseen 
costs and keep the project within the Board approved budget. 
The project is still on track for completion this spring. 
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Sunrise River HWY-61 Wetland Enhancement
Formerly known as the “Tax Forfeit Project”

Wetland excavation progress 1/31/23

Project signage along HWY 61

A Chisago County 
Petition Project



Project: 
Iron Enhanced Sand Filter in the Washington Judicial Ditch 6 
Subwatershed of Forest Lake
Project Phase 4:
Implementation

Benefit: 
Est. 87 lbs/yr phosphorus load reduction
Lifetime cost per pound phosphorus reduction:
~$540/lb.TP/yr
Status: 
Fall implementation completed on Nov 17. Pump installation and 
electrical connections will occur this spring with the project 
coming online in May.
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County Road-50 Iron Enhanced Sand Filter 
(CR50 IESF)

Completed Iron Sand Filter Basins

Ditch intake pool



Project: 
several small wetland enhancements, legacy load removal, and 
agriculture best management practice (BMP)
Project Phase 2:
Feasibility

Benefit: 
~45 lbs/yr phosphorus reduction
Lifetime cost per pound phosphorus reduction:
$TBD
Status: 
Staff presented Moody Park concepts to the Chisago Lake 
Township on Jan 17. CLT indicated they would sign the project 
agreement at their February council meeting. Continued 
outreach with Landowners and mortgage companies.  EOR is 
close to completing the feasibility report.
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Moody Lake Capstone Projects

Moody Park Project Area

Legacy Load Removal Area



Project: 
Wetland enhancement / connectivity, hydrology restoration
Project Phase 2:
Feasibility

Benefit: 
~38 lbs/yr phosphorus reduction
Lifetime cost per pound phosphorus reduction:
$510
Status: 
Continued landowner outreach. Coordination with mortgage 
company regarding project easement.
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WJD6 Western Tributary Wetland Enhancement

Project rendering



Project: 
Wetland enhancement / infiltration basin
Project Phase 2:
Feasibility

Benefit: 
~80 lbs/yr phosphorus reduction
Lifetime cost per pound phosphorus reduction:
TBD
Status: 
Appraisal of the gravel pit parcel received September 16. 
Continued outreach with landowner regarding this parcel, the 
adjacent parcel, project access, and related project elements.  
ESA review completed Dec 2022.  EOR working on preliminary 
design and the feasibility report.
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Little Comfort Lake Subwatershed Enhancement 
“East Wetland Gravel Pit” Project

Images from the gravel pit



Project: 
Stream and Wetland  enhancement – hydrology restoration
Project Phase 2:
Feasibility

Benefit: 
~60 lbs/yr phosphorus reduction,  nitrogen reductions, wildlife 
habitat and ecological benefits 
Lifetime cost per pound phosphorus reduction:
$TBD
Status: 
Inter –Fluve assessment report received 9-28-22. No restoration 
actions identified.  Additional investigation by EOR to occur this 
spring.
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Little Comfort Lake Subwatershed Enhancement
“School/Little Comfort Channel”  Project

Inter-Fluve Survey

Drone Imagery
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